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SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
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NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

P00004 2000MAR03

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-CM-CREC

BARB DOUGLAS (309) 782-5025

EMAIL: DOUGLASB@RIA.ARMY.MIL

S1103A

DCMC ATLANTA

805 WALKER STREET SUITE 1

MARIETTA  GA  30060-2789

C NONE HQ0338

2X580

AMW CUYUNA ENGINE CO

8 SCHEIN LOOP

BEAUFURT  SC  29902-0000

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-99-C-0094

1999SEP10

ACRN: AA NET DECREASE: -$48,600.00

KIND MOD CODE: B

X

X

SEE SECOND PAGE FOR DESCRIPTION

Contract Expiration Date: 2001DEC30

JOYCE L KLEIN
KLEINJ@RIA.ARMY.MIL (309) 782-5051
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

 1.    THE PURPOSE OF THIS MODIFICATION IS TO REALLOCATE THE FUNDS ON CLIN 0001AR, REPORTS AND PUBLICATIONS.   THE FIRST PART OF

THE EFFORT IS ACCOMPLISHED IN PHASE I.  THE REMAINDER OF THE EFFORT IS COMPLETED IN PHASE II.   THEREFORE $48,600.00 IS

AUTHORIZED FOR PAYMENT IN PHASE I AND THE REMAINING $48,600.00 WILL BE REALLOCATED FOR PAYMENT IN PHASE II.

2.  THE SCOPE OF WORK IS MODIFIED TO CLARIFY THAT THE EFFORT FOR CLIN 0001AR OCCURS IN BOTH PHASE I AND PHASE II.  A CHANGE PAGE

REFLECTING THIS CLARIFICATION IS ATTACHED.

2.     AS A RESULT OF THIS ACTION THE PRICE OF PHASE I OF THE BASIC CONTRACT IS DECREASED BY $48,600 FOR A REVISED TOTAL PRICE OF

$422,499.00

3.  ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED BY THIS ACTION.

                                                *** END OF NARRATIVE A006 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AR        SERVICES LINE ITEM                                          1          LO                    $        48,600.00              __________________                                                                            ________________

              NOUN: REPORTS AND PUBLICATIONS

              SECURITY CLASS: Unclassified

              PRON: T19A0C59SB    PRON AMD: 01    ACRN: AA

              CUSTOMER ORDER NO: M9545099MRR9122

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2000

                            $        48,600.00
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AR  T19A0C59SB             AA       2        $          97,200.00  $         -48,600.00            $          48,600.00

                                                                           _________________

                                                         NET CHANGE    $         -48,600.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AA        97  91030027J00000080200674432D27J00100099MRR9122                        $         -48,600.00                                                                                                          __________________

                                                                                          NET CHANGE    $         -48,600.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         471,099.00              $         -48,600.00              $         422,499.00
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